
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

9:25 AM
Run date

Time

Reviewer: Liu, Tai-Lin 13-Jul-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas
Diary #: 045 Date: 13-May-2010 Thursday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 247

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

Field Work at Pier 7

Lift 6W:
1- Punch list item # 377: This item has not covered all the angles connected to the DP stiffener underneath
need to be cut a corner, the detailed locations are as follows:
· PP38 West outward
· PP41 West outward
· PP43 East Outward
· PP46 East Outward
2- Three ABF crew and the crane operator were involved in lifting up the CBs splice plates to the deck and
removing the temporary shoring of the lift.

Equipments: Manitowoc crane on the barge.

Lift 5W:
3- One ABF crew was resurfacing the OBG skin plate and non-bolted connections at the splice 5 (5W to
6W).
4- The corner connection of CB6 has been installed for lift up purpose.

Equipments: Man lift ID # 481-93-6009
Power Generator: Whisperwatt 700 (549-07-9004)

Field Work at Pier 2

Punch list items 1704, 1707 and 1708 (Crossbeam-to-segment stiffener offset):
Some measurement was made to evaluate the possibility of crossbeam-to-segment stiffener offset. For
this purpose a 1218 mm metal ruler was chosen and the measurement was performed to evaluate the
amount of the splice plate offset in both directions, longitudinally and transversely. Figure 1 shows the
magnified offsets.

CB1 top splice plate:
· North side splice plate:
- Transverse offset 3 mm
- Longitudinal offset 8 mm
· South side splice plate:
- Transverse offset 4 mm

Page 1 of 4ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Iranmanesh, Abbas Diary #: 045 Date: 13-May-2010 Thursday

- No Longitudinal Bulging

CB1: Pictures of the North side splice plate (Attached)

CB1: Pictures of the South side splice plate (Attached)

CB2 top splice plate:
· North side splice plate:
- Transverse offset 6 mm
- Longitudinal offset 12 mm with respect to 1218 mm long metal ruler
· South side splice plate:
- Transverse offset 4 mm
- Longitudinal offset 11 mm with respect to 1218 mm long metal ruler

CB2: Pictures of the North side splice plate (Attached)

CB2: Pictures of the South side splice plate (Attached)

CB3 top splice plate:
· North side splice plate:
- Transverse offset 3 mm
- Longitudinal offset (If any) was not measured because of the presence of crane crossing timers
· South side splice plate:
- Transverse offset 5 mm
- Longitudinal offset (If any) was not measured because of the presence of crane crossing timers

CB3: Pictures of the North side splice plate

CB3: Pictures of the South side splice plate

Office Work

1- Working on the daily report.

Hours worked: 9 Hours, 1 hour OT

Attachment
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